



CONSOLIDATED PROGRAMME - PHYSICAL VERIFICATION OF DISASTER/RAIN AFFECTED INFRASTRUCTURE AND HOUSEHOLDS

1. BACKGROUND

The Executive Committee, on its meeting of 13th of April 2022, considered a detailed Mayoral Statement, which clearly gave the management clear marching orders to deal with the crisis. The Municipal Manager convened an urgent Extended MANCO meeting after receiving concerns regarding lack of cohesiveness, coordination, and collaboration amongst various departments. This document is in response on today's engagement by the senior management and their Directors, which begins to give a clear plan of data collection to inform our response plan and the report required by the Province to consolidate the request for funding from the National Disaster Fund.

The main key issues that the Mayor and EXCO wanted management to do, are as follows;

- Undertaken physical verification and assessment of all wards, using different teams made up of officials from various business units. The following technical skills/units identified:
 - (a) Civil Engineering (Cluster based technicians),
 - (b) Human Settlements officers /officials,
 - (c) Building control /building inspectors,
 - (d) Electricians,
 - (e) Community services (public amenities),
 - (f) Community safety (both community safety and disaster management/emergency).

Communication unit has been identified as the key unit to support and profile the work that is being done on the ground.

- It was agreed that the teams will be formed and will work on clusters, with Directors deployed to support the teams and cluster technicians leading from the front.

- It was also agreed that the assessment will be done to get the extent of damage to both public and private properties, so that a consolidated and clear picture will be sent to the national government and province.
- The teams are expected to start working from the 15th of April 2022, and the projected rain fall will be monitored in order to make decisions. **If it rains heavily, the assessment will be stopped or not done until the weather clears.**
- The team leaders/Directors will provide on-going support if there is any response required.

2. WORK STREAMS

The Municipal Manager decided to establish work streams to ensure that there is some direction and coordination on the response KDM is providing to all councillors and affected communities.

2.1. SOCIAL RELIEF AND SUPPORT STREAM

- This stream has been established to coordinate resource mobilisation for the social relief of displaced people and people hard hit by the storm. This will include management of private sector, civil society, individuals, and public sector contribution.
- This stream will also be a support structure and guiding team to the Disaster Management team, which is currently having a clear programmes on providing social relief.
- The team will also ensure that KwaDukuza Municipality provide the necessary support to the families that lost their loved ones.

DEPLOYED EDs: Mr Sikhumbuzo Hlongwane and Mr Siya Khanyile – will be responsible for the 1st task and supporting the Manager in the Office of the Mayor (Mr Sphe Ngobese).

SOCIAL RELIEF: The Director: Disaster Management and his team will continue to manage these aspects of the programme.

BURIAL SUPPORT: Mr Sinenkosi Xaba (Manager: OSS) – is the lead person on this programme, including liaison with families.

2.2.EXECUTIVE COMMITTEE OVERSIGHT VISITS

The oversight visit by the members of the Executive Committee, Speaker and Chief Whip is planned for the 19th of April 2022. The Municipal Manager will be liaising with the TROIKA to finalise deployments and ward that will be visited by our leadership.

2.3.TECHNICAL ASSESSMENTS TEAMS

The technical assessment teams have been established and will be responsible for physical verification. Below is the detailed information about the technical verification.

2.3.1 KWADUKUZA TECHNICAL ASSESSMENT TEAMS

CLUSTER WARDS	TEAM LEADERS (COORDINATORS)	COMMUNITY SAFETY	EDP	CIVILS	HUMAN SETTLEMENTS	ELECTRICAL	COMMUNITY SERVICES
TEAM A W4,6,21,22,28,30	Sandile Cele 0843386453	Supt Mgenge 0834798345	Phumlani Nkwankwa 0825079889	Sindiswa Mkhize 0632628444	Bobby Ramlagan 0823703703 Andile Mpanza 0783747016	Rodrick Lue 0837921862	S.Hlope 0813226808
TEAM B W 13,19,27	Farlan Naidoo 0837727630	Supt Boaventura 0825520034	To be confirmed	Thabani Chunga 0746030399	Ree Mngoma 0717409455 Luyanda Madondo 0714570203	Lucky Masondo 0713792064	O.Simelane 0681259065
TEAM C W14,15,24,26	Fiso Mhlongo 0818867931	Supt Arumugam 0780232934	Nathi Nyembe 0810878860	Nkululeko Dlamini 0738307708/ 0813496627	Bhule Ngwane 0614172536 Geva Sibisi 0846249355	David Mbuyaza 0636418013	Phumza 0839964851
TEAM D W9,10,11,12,29	Moses Faya 0823260739	Supt Ntshangase 0733111618	Bonga Dube 0730158728	Mxolisi Cele 0784167825	Nathi Mfeka 0733131267 Ree Mngoma 0717409455	To be confirmed	M.Mthembu 0681113051
TEAM E W7,8,20,23	Dhanesh Rampersad 0837692282	Supt Mgenge 0834798345	Charles Dube 0783217508	Happy Sishi 0659420833 0827947295	Sipho Mzobe 0792826981 Ndlela 0603790679	Phumza Dlamafa 0814227800	T. Mthembu 0825507526
TEAM F W1,2,3,25	Senzo Buthelezi 0729970867	Supt. Ndabambi 0787841100	Sli Khanyile 0724940384	Mathews Sitshata 0786446395	Bernard Mthombeni 0734653245	To be confirmed	M.Yengwa 0787990558
TEAM G W 5,16,17,18	Innocent Zuma 0837565570	Supt Thengwayo 0765319794	Wiseman Vilakazi 0823500970	Thandaza Mkhize 0782948293	Pinky Mdletshe 0734409043	To be confirmed	S. Mathibela 0797544113

2.2.2. ROLE OF TEAM LEADERS /COORDINATORS:

- To ensure that the team is on the ground and working.
- To provide guidance and support to the team.
- **Cluster technicians will lead the teams on the ground.**
- To be responsible for communicating with ED deployed, who will be responsible to collate progress daily, as indicated below.
- They are not expected to work full-time, but those who may be available will participate and work with their teams.

2.2.3. DAILY DUTIES OF SELECTED ED'S

The following Executive Directors will be responsible for collating daily progress reports and report back to TROIKA and to councillors. They will also provide support and guidance on any challenges faced by the team on that specified date of deployment:

<u>Friday:</u>	Mr Siya Khanyile: 0762319221
<u>Saturday:</u>	Mr Muzi Sithole: 0727090316
<u>Sunday:</u>	Mr Sikhumbuzo Hlongwane: 0824939664
<u>Monday:</u>	Mr Cecil Viramuthu: 0788004303
Community Safety	Operational Commander: 0603574132

2.2.4. ROLE OF WARD COUNCILLORS AND THEIR WARD COMMITTEE MEMBERS

Ward Councillors are expected to be part of this verification process, by guiding officials in areas which need assessment and attention. The ward committee members should be invited to work with the teams.

NOTE:

IN CASE OF MORE RAIN DURING THE WEEKEND THESE TEAMS WILL BE ON-STANDBY TO SUPPORT ANY EFFORTS TO ASSIST AFFECTED AREAS BY THE RAIN. THE DISASTER MANAGEMENT TEAM AND ED: COMMUNITY SAFETY, WILL BE RESPONSIBLE FOR ACTIVATING THESE TEAMS.

3. KWADUKUZA MUNICIPALITY – TECHNICAL ASSESSMENT OF INFRASTRUCTURE AND PROPERTIES DAMAGED BY RAIN FROM THE 8TH TO 11TH OF APRIL 2022 (DEPLOYMENT OF STAFF TO VARIOUS CLUSTERS)

DAY 1 (15 April 2022)	DAY 2 (16 April 2022)	DAY 3 (17 April 2020)	DAY 4 (18 April 2022)
1. Ward 4 (Team A) 2. Ward 13 (Team B) 3. Ward 14 (Team C) 4. Ward 9 (Team D) 5. Ward 7 (Team E) 6. Ward 1 (Team F) 7. Ward 5 (Team G)	1. Ward 6 (Team A) 2. Ward 19 (Team B) 3. Ward 15(Team C) 4. Ward 10 (Team D) 5. Ward 8 (Team E) 6. Ward 2 and 3 (Team F) 7. Ward 16 (Team G)	1. Ward 21 and 30 (Team A) 2. Ward 27 (Team B) 3. Ward 24 (Team C) 4. Ward 11 (Team D) 5. Ward 20 (Team E) 6. Ward 28 (Team F) 7. Ward 17 (Team G)	1.Ward 22 (Team A) 2.Ward 29 (Team B) 3.Ward 26 (Team C) 4.Ward 12 (Team D) 5.Ward 23 (Team E) 6.Ward 25 (Team F) 7.Ward 18 (Team G)

DISCLAIMER:

1. The meeting points will be determined by the project leaders.
2. This assessment programme is subject to change due to inclement/unfavourable weather conditions.

ISSUED BY THE OFFICE OF THE MUNICIPAL MANAGER DATE : 14 APRIL 2022